NPDES Permit Status for Contractor Support for CA Regional Water Boards (FY 14-15 and 15-16)

CA0023027

Minor

R1-2009:0094

HCRID #1

SHELTER COVE POTW

Full

5/21/2015

11/4/2014

12/2/2014

12/30/2014

Inprogress: RPA delivered 12/1/14;
Tentative Draft delivered 1/6/15 Revised
Tentative Draft delivered 1/27/15.

TO:38

CADO23078

Major

R1-2009-0030

FORT BRAGG, CITY OF

FORT BRAGG WWITP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

Inprogress. RPA delivered 17/6/15:
Tentative Draft delivered 1/30/15. Revised
draft delivered 2/4/15 and 3/16/15;

T0O-38

£AD024449

Major

R1-2009-0033

EUREKACITY OF

EUREKALCITY ELK RIVER WWIEP

Full

6/18/2015

12/1/2014

1/2/2015

1/30/2015

In progress. RPA delivered 1/22/15. Ocean
Plan RPA and SIP.RPA {without MUN)
delivered 5/6/15. Tentative draft delivered
7/17/2015.

T0O-38

£ADO22870

Minor

R1-2010-0020

MENDOCIND CIFY CSD

MENDOCING CITY CSD

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

In progress. RPA delivered 2/11/15.
Tentative Draft delivered 3/27/15;

T0O-38

CAD023060

Major

R1-2010-0017

WILLITS, CITY.OF

WILLITS WWTE

Full

8/20/2015

1/31/2015

2/28/2015

3/28/2015

Inprogress. RPA delivered 2/27/15.
Tentative Draft delivered 4/2/15. Revised
Tentative Draft delivered 5/15/15.

TO-38

CA0025135

Major

R1-2010:0034

CITY OF HEALDSBURG

HEALDSBURG CITY WWTP

Full

11/18/2015

5/4/2015

6/1/2015

6/29/2015

In progress. RPA delivered 5/29/2015.
Draft permit due date postponed.
Tentative draft delivered 8/24/15.

TO-38

CAQ024040

Minor

R1-2010-0038

MENDO CO WWD #2 ANCHOR BAY.

MENDOCINO CWWD#2-ANCHOR BAY

Full

3/17/2016

8/28/2015

10/2/2015

10/30/2015

In progress. RPA delivered 9/30/15.
Tentative draft deliverad 11/2/15. Revised
Tentative Draft delivered 11/30/15.

TO-38

CA0024490

Major

2011-0008-DWQ

MCKINLEYVILLE CSD

MCKINLEYVILLE WWTP

Full

5/1/2016

12/14/2015

12/23/2015

1/13/2015

In progress. RPA delivered 12/31/15.
Tentative Draft delivered on 1/25/16.

TO-01

CA0022730

Major

R1-2011-0004

FORTUNA, CITY OF

FORTUNA CITY WWTP

Full

5/1/2016

12/14/2015

12/23/2015

1/13/2015

In progress. RPA delivered 12/23/15.
Tentative Draft delivered on 1/13/16.

TO-01

CADD2365%

rinor

R1:2010:0019

SONOMA WEST HOLDINGS INC

Senorma West Holdings Plant #2 Facility

Grouplevel 2.

TO-01

CA0022756

Major

R1-2011-0019

CRESCENT CITY

CRESCENT CITY WWTP

Full

6/1/2016

1/14/2016

2/5/2016

2/29/2016

In progress. Due dates delayed due to
request for monitoring data and revised
ROWD. RPA delivered 2/8/2015.

TO-01

CA0023574

Minor

R1-2011-0001

COVELO CSD

COVELO POTW

Full

6/1/2016

1/14/2016

2/5/2016

2/29/2016

In progress. Due dates delayed due to
request for monitoring data.

TO-01

CAD022781

Minor

R1-2011-0046

REDWAY CSD

REDWAY POTW

Full

8/1/2016

3/15/2016

3/24/2016

4/14/2016

In progress.

TO-01

CA0022748

Minor

R1-2011-0054

RIO DELL, CITY OF

RIO DELL CITY WWTF

Full

8/1/2016

3/15/2016

3/24/2016

4/14/2016

In progress.

TO-01

CA0023043

Minor

R1-2012-0012

FORESTVILLE WATER DISTRICT

FORESTVILLE WATER DISTRICT

Full

8/1/2016

3/15/2016

3/23/2016

4/14/2016

TO-01

CAD023639

Minor

R1-2012-0016

SONOMA COUNTY WATER AGENCY

SCWA GRATON CSD

Full

10/1/2016

5/15/2016

5/24/2016

6/14/2016

TO-01

CADO37958

Major

R2:2010-0074

NOVATO SANITARY DISTRICT

NOVATO AND IGNACIO STP

Full

7/1/2015

11/7/2014

12/3/2014

1/14/2015

tn:progress: RPA delivered
11/21/14.Dilution review delivered on
12/8/14. Permit delivered on 1/7/2015.

TO-38

CA0038016

Minor

R2-2010:0105

ST HELENA, CITY OF

ST HELENATREATMT PLT

Full

11/1/2015

1/24)2015

5/1572015

6/24/2015

Removed per Technical Directive 2

TO-38

CA0D38733

Minor

R2-2010:0097

UNION SANITARY DISTRICT

UNION 5.D. - ALVARADO WWTP-WWD

Full

8/31/2015

5/20/2015

6/17/2015

7/1/2015

Due datesrevised by RB; Kickoff calton
6/1/15; In progress. RPA and limits write up
delivered onijune 19:2015; Draft permit
delivered onijuly 2; 2015,

TO-38

CA0037966

Minor

R2:2010:0104

CALISTOGA, CITY OF

CALISTOGA DUNAWEAL WWTP

Full

11/1/2015

5/27/2015

6/17/2015

7/27/2015

Dates Revised by RB: Kickoff call on 6/1/15;
RPA andimits write up delivered on lune
25,2015 Draft permit delivered on
7/27/15.

TO:38

CAOD30198

Minor

R2:2010-:0082

EXPLORATORIUM

EXPLORATORIUM BAY WHCS

Full

2/10/2016

7472015

8/7/2015

9/16/2015

RB requests support switched to Phillips 656
Refinery: Facility removed per Technical
Directive 5 {10/19/15).

TO-38

CADO37770

Major

R2-2010-0114

MTMIEW SANITARY DIST

MTMVIEW SANITARY:-DISEWWIE

Full

4/11/2016

8/12/2015

9/2/2015

10/14/2015

Kickoff call occured on 7/29. Due dates
revised and updatedin tracking sheet
based on RB schedule. RPA and limits wirte-
up delivered 9/2/15. Draft permit deliverd
on 10/14/15.

T0O-38

CAQO37810

Major

R2-2011:-0003

PETALUMA CITY-OF

ELLIS CREEK-WATER RECYCLING FACILITY

Full

5/11/2016

10/14/2015

11/4/2015

12/16/2015

RB fequests support switched to Napa
Sanitation. Removed per Technical
Directive 5 (10/19/15).

1038

CAQD37575

Major

R2-2011-0007

NAPA SANITATION DISTRICT

NAPASD WWTP{SOSCOL WATER
RECYCLING FACILITY)

Full

5/11/2016

10/14/2015

11/19/2015

12/30/2015

Approval for this permit wasrecieved on:
10/189/15. Due dates for RPA revised by BB
to allow time for the analysis.

Kickoff call occurred on 10/26/2015.
RPAand limitswrite up deliveredon
11/11/15.

Due date revised by RB to 12/30/16 due to
holiday schedule of staff:

Draft permit delivered on 12/30/16.

TO-38

CAODD5053

CAQO38776

Major

Major

R2:2011:0027

R2-2012-0002

CONOCOPHILLIPS

Pacifica

PHILLIPS 66 SAN FRANCISCO REFINERY,
RODEO

Full

5/8/2016

2/8/2017

11/11/2015

7/15/2016

12/4/2015

8/5/2016

1/20/2016

9/14/2016

Kickoff call on 11/23/15. In process.

Due date for RPA was provided flexability
by BB due toshortened time between
kickoff call and due date.

RPA andlimits write up seénton 12/7/16.

Draft Permit Delivered on'1/21/16.

Grouplevel 2.

TO:38

1001

CAQ037427

Minor

R2-2011-0016

MARIN COUNTY SANITARY DISTRICT #5

MARIN CSD 5 PARADISE COVE WWTP

Full

9/14/2016

2/26/2016

3/18/2016

4/27/2016

In progress. Kickoff call on 2/19/2016.

TO-01

CAQ005134

Major

R2-2011-0049

CHEVRON USA INC.

RICHMOND REFINERY

Full

10/12/2016

3/25/2016

4/15/2016

5/25/2016

TO-01

CA0038768

Major

R2-2011-0046

AMERICAN CANYON, CITY OF

AMERICAN CANYON WWTP

Full

10/12/2016

3/25/2016

4/15/2016

5/25/2016

TO-01

CAD049964

Major

R3-2010-0009

SOUTH COUNTY REGIONAL WW AUTH

GILROY-MORGAN HILL MUNICIPAL WW
FAC

Full

3/15/2015

5/45/2015

Kickoff call on 3/17/15. In process.
RPA/imits write up delivered on 4/15/15.
Permit deliverad on 5/18/15. Revised
permif to correct a:formatting issue was
delivered on 5/19/15.

TO-38

CA0050601

Minor

R3:2010:0004

GALLO CATTLE COMPANY

JOSEPH GALLO FARMS FEED LOT

Full

4/15/2015

5/15/2015

Applicable review completed on 2/25/15.
Permit is as far a5 canbe doneat this point;
waiting onrevised NMP from Discharger.
RB has requested new NMP. NMP received
on 11/13/15, reviewed and found
incompléte on 11/24/15. Made reguest for

revised NMP Rrom discharger:

TO:38
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€A0D48160

Major

R3:2010:0012

GOLETA SANITATION DISTRICT

GOLETAWWIP

Full

8/15/2015

10/15/2015

Kickoff call scheduled for 8/5/15. Permit
delivéred on 10/15/2015. As of 11/5/15;
the Discharger has requesteda flow
increase: Additional support maybe
necessary toreview an antideg analysis and
adjust fow imitations within the permit:

TO:38

CA0D47791

Minor

R3-2010:0039

OLIVESPRINGS QUARRY; INC

OLIVE SPRINGS QUARRY

Full

9/15/2015

11/15/2015

Permit inprogress. Permit in QA Permit
delivered on 11/13/15.

TO:38

CAQD48194

Major

R3-2010-0043

SANTACRUZ CITYDF

SANTA CRUZWWIP

Full

10/15/2015

12/15/2015

RB3 hasindicated that there are at'least
three other permits (Moss Landing Powst
Plant, Paso Robles WWIP, and Carpineria
that are higher priority). The due date for
this permit will be pushed back ugon
request of the Regional Board:

1038

CAD0D48682

Minor

R3:2010-0008

RMCPACIHIC MATERIALS INCICEMEX)

RMC LONESTAR SANTA CRUZ CEMENT

Full

Update {1/22/15}): Permit to be rescinded,
facility shut down. RB has indicated that
this will be removed from TO38. Removed
per Technical Directive 4:

TO-38

CA0D48143

Major

R3-2010:0011

SANTA BARBARA, CITY OF

EL ESTERO WWTF

Full

Update {1/22/15): Postponed by RB until
late 2017 Removed per Technical Directive
4:and reinstated per Technical Directive5a
{10/22/15). In progress.

TO-38

CA0048941

Minor

R3-2011-0007

HERITAGE RANCH CSD

HERITAGE RANCH WWTP

Full

7/15/2015

Due date for this permit has not yet been
finalized for this permit. Expected due date
is in July 2016.

TO-01

CAQ005274

Minor

R3-2010-0025

GRANITE ROCK COMPANY, INC.

GRANITE ROCKARTHUR WILSON QUARRY

Full

9/1/2015

12/1/2015

Permit in progress. Incorrect effluent data
in CIWQS, awaiting actual discharge data.
ROWD incomplete, request for information
pending with Discharger. Discharger also
states that they will be requesting dilution.

TO-01

CAD006254

Major

R3-2000-0041

DUKE ENERGY MOSS LANDING LLC

MOSS LANDING POWER PLANT - NPDES

Full

1/20/2016

Finalized due date has not yet be
established for this permit, but RB3 has
indicated that this is the top priority permit
for TO 01. Expected due date will be in
January 2016.

Permit in progress.

TO-01

CAQ047953

Major

R3-2011-0002

EL PASO DE ROBLES, CITY OF

PASO ROBLES WWTP

Full

2/20/2016

Due date for this permit has not yet been
finalized. RB3 has indicated that thisis the
second priority for them {after Moss
Landing Power Plant). Expected due date is
in late February 2016.

In progress.

TO-01

CAQ047364

Major

R3-2011-0003

CARPINTERIA SD

CARPINTERIA SD WWTP

Full

5/15/2016

Due date for this permit has not yet been
finalized. Expected due date isin May
2016.

In progress.

TO-01

CAQ048267

Minor

R3-2011-0008

CA STATE PARKS

BIG BASIN REDWOODS SP WWTP

Full

9/1/2016

11/1/2016

In progress.

TO-01

CAODB4068

Minor

R4:2009-:0103

LINCOLN AVENUE WATER CO.

SOUTH COULTER WATER TREATMENT

Full

11/24/2014

Delivery date moved up fromoriginaldate;
thenpushed backto12/1/2014 to
unforeseen RPA data. Delivered Draft
Tentative Orderand Package Materials
12/3/2014.

TO-38

£AD000442

Minor

R4-2009-0126

BP WESTCOAST-PRODUCTS LLC

LONG BEACH MARINE TERMINAL 2

Full

12/16/2014

tn Progress. Draft order delivered
12/16/14. Package Materials Delivered
12/26/14.

T0O-38

£ADOG4B1 1

Major

PHILLIPS 6B

LOSANGELES REFINERY

Full

3/10/2016

1/6/2015

Added per Technical Directive 5 {10/19/15).
Facility replaces Westfield Building facility:
Delivered Pre-Draft Tentative Orderon
03/01/2016.

T0O-38

£ADOD368Y9

Major

R4-2009-0125

EXXONMOBIL OIL CORPORATION

SOUTHWESTERN TERMINAL-AREA |

Full

1/9/2015

Delivered Diaft Tentative Order and
Package Materials on 2/6/15.

T0O-38

CADOD1171

Minor

R4-2009-0112

LONG BEACH GENERATION LLC

LONG BEACH GENERATION STATION

Full

1/15/2015

Delivered RPA on 12/10/14. Draft
Tentative Order Deliverad on 1/15/15.
Delivered Package Materials on 2/9/15.

TO-38

CA0056464

Major

R4-2010-0087-R

OWENS-BROCKWAY GLASS CONTAINER

GLASS CONTAINER DIV, VERNON

Full

1/30/2015

Delivery Date postponed due to Discharger
changing the ROWD: Delivered Draft TO on
4/1/15.

TO-38

CAQDOD361

Major

R4:2003-0101

LOS ANGELES, CITY OF

HARBOR GENERATING STATION

Full

3/9/2015

Delaved due to further evaluation of
diliitionand 30 Hzg) variance: {Anticipated
delivery date of 4/17/2015 was
rescheduled: Directed by Board staff to
deliveron receipt of divection regarding
variance/chlorine limits:)

Draft permit delivered 6/5/2015:

TO-38

CA0059846

Minor

R4-2010:0019

CONOCOPHILLIPS COMPANY

LOS ANGELES LUB: PLANT

Full

3/30/2015

Delivered Draft Tentative Order 3/3/15.
Delivered Package Materials on 3/6/15.

TO:38

CAQO59188

Major

R4-2010-D089-A01

CALIE DEPT OF WATER RESDURCES

WILLIAM E-WARNE POWER PLANT

Full

4/13/2015

Delay while waiting for final approval of
dilution study. Final approval received
10/26/15. Delivery delayed pending
decisions on perm/t issues from Regional
Water Board. Delivered Draft Order on
1/8/16. Delivered Package Materials on
1/16/16.

1038

CAODB4165

Minor

R4-2010-0018

VOPAKTERMINAL LONG BEACH INC

VOPAK TERMINAL LONG BEACH INC

Full

4/20/2015

Belayed past originaldeliverydate to
await Bischarger providing informatinoon
new discharge component.: Draft Tentative
Order and Package Materials Delivered on
5/9/2015.

TO-38

CAD053091

Minor

R4-2010-0180

AMBASSADOR TOWERS

STERLING AMBASSADOR TOWERS

Full

9/10/2015

4/1/2015

5/10/2015

6/1/2015

Delivered Draft Tentative Order on 6/4/15.
Delivered package materials on 7/5/2015.

TO-38

CAODR3778

Major

R4:2010-:0179

EQUILON ENTERPRISES LLC

TESORO LOS ANGELES REFINERY

Full

9/10/2015

4/1/2015

5/10/2015

5/1/2015

Delay toawait receipt of production
information from Discharger. Production
Information due 9/25/15. Not received as
of 3/01/16.

TO-38

CA0DBA297

Minor

R4-2010:0185

CITY OF REDONDO BEACH

SEASIDE LAGOON

Full

9/1/2015

6/1/2015

/12015

Delivered RPA on 7/9/15. Delivered Draft
Tentative Order 8/19/15. Delivered
Package Materigls 8/20/15; Delavedto

wait for QG data from the Discharger.

TO:38
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CAQD57746

Minor

R4:-2009-0097

METROPOLITAN STEVEDORE €O,

METROPOLITAN STEVEDORE CO:

Full

Removed per Technical Directive 2

TO-38

CA0064599

Minor

R4-2009:0096

TELAIRINTERNATIONAL INC,

TELAIR NEWBURY PARK

Full

Remover per Technical Directive 2

TO:38

CADD56928

Minor

R4:2009:0104

NORWALK INDUSTRIES €O

ECOLOGY AUTO WRECKING

Full

Removed per Technical Directive 2

TO-38

WS

CA0D59561

Minor

R4-2009:0102

BP WEST COAST PRODUCTS LLC

EAST HYNES FACIEITY

Full

PG

Removed per Technical Directive 2

TO:38

CADD53287

Minor

R4:2010-0178

1801 AVENUE OF THE STARSLP

WESTFIELD BUILDING

Full

9/1/2015

PG

Delay anticipated to await informationon
Discharger as tofuture construction.
Contractor support was suspended/facility
no longer requires permit

TO-38

CAQ060577

Minor

R4-2010-0197

COVINA IRRIGATING CO

TREATMENT PLANT #1

Full

2/1/2016

Delivered Draft Tentative Order 2/1/16.
Delivered Package Materials on 2/17/2016.

TO-01

CAQ003352

Major

R4-2011-0029

SIX FLAGS THEME PARKS, INC.

SIX FLAGS MAGIC MOUNTAIN, VALENCIA

Full

2/1/2016

In Progress. Delivery delayed awaiting
missing monitoring report. New delivery
date scheduled for 3/27/16.

TO-01

CA0058343

Minor

R4-2011-0037

BP WEST COAST PRODUCTS LLC

TESORO HATHAWAY STORAGE AND RACK

Full

2/1/2016

In Progress. Delivery delayed pending
determination of applicability of new trash
regulations. Delivered Draft T.0O. 2/17/16.
Delivered Package Materials on 2/29/16.

TO-01

CA0053392

Minor

R4-2011-0051

ROYAL CATERING COMPANY

ROYAL CATERING, EL MONTE

Full

2/1/2016

In Progress. Delivery delayed pending
determination of applicability of new trash
regulations.Delivered Draft TO on 2/18/16.
Delivered Package Materials on 2/28/16.

TO-01

CAQ056065

CA0D59293

Minor

R4-2011-0050

CHEVRON USAINC

PARAMOUNT PETROLEUM CORP

Chevron Van Nuys Terminal

PARAMOUNT PETROLEUM REFINERY

Full

7/14/2016

2/1/2016

3/1/2016

2/1/2016

4/1/2016

In Progress. Delivery delayed pending
determination of applicability of new trash
regulations and discussion of other issues
with RB staff. Anticipated delivery date of
3/4/16.

Grouplevel 2.

TO-01

TO-01

CAODBI191

SOUTHERN CALIFORNIAEDISON

Pebbly Beach Desalination Plant

9/8/2016

4/1/2016

5/1/2016

5/1/2016

Grouplevel 2.

TO-01

CA00D2020

TESORO REFINING & MARKETING €O

Tesoro Sulfur Recovery Plant

11/10/2016

6/1/2016

/172016

8/1/2016

Grouplevel 2.

TO-01

CA0056863

R4-2011-0100

KINDER MORGAN LIQUIDS TERMINAL

CARSON TERMINAL

Full

3/27/2016

In Progress.

TO-01

| B PSS

CAD063509

R4-2011-0095

SANTA FE PACIFIC PIPELINE, LP

NORWALK PUMP STATION

Full

3/27/2016

In Progress.

TO-01

5R

CAD0B0357

Minor

R5-2008-0090

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC/QUINCY DIVISION

Full

6/1/2015

11/17/2014

PG

fn progress. Draft Order to be delivered
within'3 weeks of receiving final
Charter/issue Paper direction. RPA and
initial Charter/issue Paper delivered
12/2/14. Preliminary Draft delivered
3/4/15. Tentative Order materials
delivered 3/23/15. Due to minor nature of
comments on Preliminary Draft; a
Tentative Order was not required.

TO-38

5R

CA0084140

Minor

R5-2008:0120

STIMPEL-WIEBELHAUS ASSOCIATES, INC

SWA AT MOUNTAIN GATE QUARRY

Full

PG

Tobe rescinded: RB to reguest support for
another facility: Removed per Technical
Directive 1.

TO-38

58

CA0DDA391

Minor

RS-2009:0015

COLLINS PINE COMPANY

CHESTER SAWMILE

Full

6/4/2015

11/17/2014

PG

tniprogress: Draft Orderiobe delivered
within 3 weeks of receiving final
Charter/issue Paper direction. RPA and
Initial Charter/issue Paper delivered
12/5/14 Board requested that rémaining
support be transferred to another facility
Remaining support halted per Technical
Directive 4.

TO:38

5R

CAQ081957

Minor

R5-2009:-0044

WHEELABRATOR SHASTA ENERGY CO

WHEELABRATOR SHASTA ENERGY CO

Full

6/4/2015

11/17/2014

PG

tn progress. Draft Ovder to be delivered
within 3 weeks of receiving final
Charter/issue Paper direction. RPA and
Initial Charter/issue Papér delivered
12/7/14. Preliminary Draft delivered
3/13/15: Due to minor nature of comments
on Preliminary Draft, a Tentative Order
was not reqguired.

1038

5R

CA0003981

Minor

R5-2007:0145

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC INDUSTRIES, BURNEY DIV,

Full

2/1/2015

10/6/2014

PG

Braft Order to be delivered within 3 weeks
of receiving final Charter/lssue Paper
direction. Initial Charter/Issue Paper
delivered 10/3/14. Preliminary Draft
delivered 3/6/15. Due to minor nature of
comments on Preliminary Draft; a
Tentative Orderwas not reguired.

TO-38

5R

CAODD4995

Major

R5-2010-0080

CORNING, CITY OF

CORNING WWTP

6/1/2016

9/30/2015

11/6/2015

PG

RPA support only. Added per Technical
Directive 4: Iniprogress. RPA andinitial
Charter/issus Paper delivered 11/6/15.

TO-38

5R

CA0081400

Minor

R5-2010-0034

SIERRA PACIFIC INDUSTRIES

SIERRA PACIFIC INDUSTRIES SHASTA LAKE
DIVISION

Full

6/23/2016

12/11/2015

12/25/2015

1/25/2016

RPA and initial Charter/Issue Paper
delivered 12/3/15. Revised RPA and
Charter/lIssue Paper delivered 12/31/15.
Preliminary Draft delivered 1/21/16. Due to
minor nature of comments, Tentative
Order was not required.

TO-01

5R

CAD078981

Major

R5-2010-0032

QUINCY CSD

QUINCY WWTP & COLLECTION SYSTEM

Full

6/23/2016

11/6/2015

12/25/2015

PG

In progress. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/lIssue Paper direction. RPA and
initial Charter/Issue Paper delivered
12/22/15.

TO-01

55

CAQO81558

Major

R5-2009:-0095

MANTECA, CITY-DF

MANTECA STP

Full

2/1/2015

10/15/2014

RPAniot niecessary. Preliminary Draft
delivered 18/24/14. Tentative Order
delivered 12/5/14.

1038

55

£ADO78948

Major

R5-2010-0002

TURLOCK, CITYOF

TURLOCK WWITP

Full

2/1/2015

10/15/2014

RPA not necessary. Preliminary Draft
delivered 10/16/14: Tentative Order
delivered 11/20/14.

T0O-38

55

CADO79111

Major

R5:2010-0004

SACRAMENTO, CITY OF

COMBINED WASTEWATER CONTROL SY

Full

3/1/2015

12/1/2014

tniprogress: RPAnot necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due to minor
nature of comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

58

New

Major

New

Cities of Modesto and Turlock

North Valley Regional Recycled Water
Program

Full

2/1/2016

10/16/2015

Added per- Technical Directive 4: |n
progress; Preliminary Draft delivered
10/28/15. Tentative Order materials
delivered 11/13/15. Due to minor nature of
commentson Preliminary Draft o tentative

Ovder wasnot required.

TO:38
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58

CAODB1621

Minor

R5:2009:0034

DONNER SUMMIT PUBLICUTILITY

DONNER SUMMIT WWTE

Full

6/1/2015

11/17/2014

PG

Inprogress Draft Order to be delivered
within 3 weeks of receiving final
Charter/issue Paper direction. RPA and
initial Charter/issue Paper delivered
11/20/14. Preliminary Draft deliveied
3/9/15. Due to minor nature of comments
onPreliminary Draft, @ Tentative Order
was not reguired.

TO-38

55

CADO79898

Major

R5-2009-0067

GRASSVALLEY CITY OF

GRASS VALLEY STP

Full

10/1/2015

PG

Inprogréss: RPA and initial Charter/issue
Paper delivered 4/23/15. Preliminary Draft
delivered 8/17/15. Tentative Order
delivered 18/6/15.

T0O-38

55

CAODB4697

Minor

R5-2010-0005

UNITED AUBURN INDIAN COMMUNITY

THUNDER VALLEY CASINO

Full

6/1/2015

11/17/2014

PG

fn progress. Draft Order to be delivered
within'3 weeks of receiving final
Charter/issue Paper direction. RPA and
Initial Charter/issue Paper delivered
11/6/14. Preliminary Draft delivered
2/6/15. Tentative Order delivered 3/10/15.

TO-38

55

CAD0D93771

Major

R5:2010-0081

RIO VISTA CITY, NORTHWEST WWTP

NORTHWEST WASTEWATER TREATMENT.
FACILITY

Full

8/1/2015

PG

In progress, RPA and Charter/issue Paper
delivered 3/19/15. Preliminary draft
delivered 7/8/2015. Tentative Order
materials delivered 7/29/15. Due to minor
nature of comments on Preliminary Draft, a
Tentative Order was not required.

TO-38

5S

CAQQ77682

Major

R5-2010-0114

SACRAMENTO REGIONAL COUNTY SD

SACRAMENTO REGIONAL WWTP

Full

2/18/2016

11/6/2015

11/20/2015

In progress. RPA completed by RB staff.
Preliminary Draft delivered 11/23/15.
Tentative Cover Letter and NOPH delivered
1/29/16.

TO-01

5S

CAQ084255

CAQ004821

Minor

Major

R5-2011-0055

R5-2011-:0036

LINCOLN CENTER ENV REM TRUST

PACTIV. CORP

LINCOLN VILLAGE CENTER GWT SYSTEM

Pactiv Molded Pulp Mill

Full

2/18/2016

12/112016

11/5/2015

1Aug 16

Sep.15

11/1/2016

11/30/2015

In progress. RPA completed by RB staff.
Preliminary Draft delivered 12/3/15.
Tentative Order delivered 12/29/15.

Group level 2.

TO-01

TO01

CA00B1574

Miner

R5-2011-0086

River Highlands C8D/Yuba County

Hammonton Gold Village WWIP

12/1/2016

1-Apr-16

May-18

9/1/2016

Group level 2.

TO:01

55

CAG995002

General

R5-2013-0073

LIMITED THRT FM CLNUP SITES

Full

4/21/2016

10/23/2015

PG

In progress. RPA unnecessary for General
Order. Preliminary Draft to be delivered
within 3 weeks of receiving final
Charter/lIssue Paper direction. Preliminary
Draft delivered on 2/10/16.

TO-01

55

CA0085146

Minor

R5-2011-0053

BEAR VALLEY WATER DISTRICT

BEAR VALLEY WWTP

Full

6/23/2016

12/11/2015

PG

RPA unnecessary because no discharges
during permit term. Preliminary Draft to be
delivered within 3 weeks of receiving final
Charter/Issue Paper direction. |n progress.

TO-01

55

General

New General Permit

POTW End of Pipe General Permit

POTW End of Pipe General Permit

Full

4/21/2016

11/4/2015

PG

In progress. RPA unnecessary for General
Order. Preliminary Draft to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction.

TO-01

6T

CAG916001

General

R6T-2010-0024

TREATED GROUNDWATER

Full

2/1/2016

7/6/2015

In progress; kick-off meeting held 4/3/15.
Preliminary draft delivered 9/5/12.
Tentative draft delivered 11/2/15.

TO-38

6V

CA0102814

Minor

R6V-2011-0081

CA DEPT OF FISH & GAME

MOJAVE RIVER FISH HATCH NPDES

Full

11/9/2016

11/16/2015

3/4/2016

5/13/2016

In progress. Draft permit to be delivered
within 1 month of receiving ROWD (due
4/15/16). RPA delayed while awaiting
missing data from Discharger.

TO-01

CAG917001

General

R7:2009-:0400

TREATED GROUNDWATER FROM VOC

Full

5/21/2015

11/2/2015

3/2/2015

tn progress. Delivered draft permit on
7/16/15.

TO-38

CA0104523

Major

R7:2010:0022

BRAWLEY, CITY OF

BRAWLEY WWTP

Full

5/15/2015

11/2/2015

1/12/2015

3/2/2015

Inprogress; delivered initialdraft 4718/15;
delivered final draft 5/26/15

TO-38

CAO0104477

Major

R7:2010-:0019

VALLEY SD

VALLEY SD WWTP

Full

5/18/2015

11/2/2015

1/12/2015

3/2/2015

Inprogress; delivered initialdraft 3/9/15;
delivered final draft 3/20/15

TO-38

CA0104493

Major

R7:2010-:0021

COACHELLASD

COACHELEA SD WWTPR

Full

5/18/2015

11/2/2015

1/12/2015

3/2/2015

Inprogress; delivered initiatdraft 37/2/15;
delivered final draft 4/15/15

TO-38

CAQ105015

Major

R7-2010-D018

CALIPATRIA, CITY OF

CALIPATRIA WWTP

Full

5/18/2015

11/2/2015

1/12/2015

3/2/2015

Inprogress; delivered initialdraft 4717/15;
delivered finabdraft 5/12/15

1038

CA7000004

Minor

R7-2010-0023

IMPERIALID

IMPERIAL ID GRASS CARP HATCHERY

Full

11/10/2015

12/14/2015

1/4/2016

Board staff have tentatively proposed the
March Board meeting for adoption.

RPA delivered 12/14/2015.

Draft Permit delivered 12/29/2015. Site
visit conducted on 1/6/16. Site visit memo
delivered on 2/26/16.

TO-01

CA0104906

Minor

R7-2011-0021

US NAVY

US NAVY NAVAL AIR FACILITY WWTP

Full

1/4/2016

1/25/2016

Board staff have tentativliey proposed to
bring the permit to the March Board
meeting.

Kick-off call conducted 12/8/15.
RPA delivered 12/26/15.

Site visit 1/6/2016

Draft permit and package materials
delivered 1/25/16. Site visit memo
delivered on 2/26/16.

TO-01

CA0104361

Minor

R7-2011-0020

HOLTVILLE CITY

HOLTVILLE CITY WWTP

Full

2/8/2016

3/14/2016

Site visit conducted on 1/5/2016.
Board staff have tentatively proposed
bringing the permit to the May Board
meeting. Site visit memo delivered on
2/26/16.

TO-01

CAQ104370

£AD108944

Minor

Major

R7-2011-0019

R9-2003-0394

HEBER PUD

ESCONDIDO, CITY OF

HEBER PUD WWTP

HARRE DISCH TO ESCONDIDO CREEK

Full

Full

5/1/2015

10/14/2014

3/21/2016

4/22/2016

11/17/2014

Site visit conducted on 1/5/2016.

Adoption tentatively scheduled for the June
Board meeting. Site visit memo delivered
on 2/26/16.

Kickoff call on 10/14/14. In progress. Draft
permit and draft 750 delivered on 11/17/14
and 11/20/14, respectively.

TO-01

T0O-38
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tn accordance with Technical Directive 4,
permit support moved to TO38, being
reducedto SONGS Unit 2only; new
schedule established on 1/5/15 with final
permit delivery on 9/14/15. Recieved call
on 2/4715 from Board réquesting revised
schedule, with permit delivery on 3/16/15.
As of 3/4/15, complete effluent data has
aot been provided. Regional Water Boardis
awareof delay in recleving data Permit is

CAD108D73 & £AD1D81RT Major R9-2005-0005 & R9-2005-0006 SOUTHERN CALIFORNIA EDISON SONGS UNIT 2 & SONGSUNIES Full 8/1/2015 2/9/2015 3/15/2015|PG in process. Permit delivered 4/22/15. T0-38
Applcation review in prograss. Due dates
havenot yet been defined: Schedule tobe
finglized during kickoff call on July 16,2015,
Duedate established for 11/1/15. Due date
revised to 11/19/15 to be consistent with
RB:
Draft delivered on 11/19/15. Response to
CA0107409 Major RY:2009:0001 CITY OF SAN DIEGO POINT LOMA WWTP & OCEAN QUTFALL Full 3/10/2016 771672015 11/19/2015|PG RB comments on 12/31/15. TO-38
CAGE73001 General R9:2010:0003 HYDROSTATIC TEST WATERSRBO9 Fall PG Removed per Technical Directive 1 TO-38
Due dates revised by RB on 12/21/2015.
In progress. Draft permit delivered on
New New CITY OF SAN DIEGO NORTH CITY WRP Full 8/10/2016 2/8/2016{PG 2/9/16. TO-01
GENERAL DYNAMICS NATIONAL STEEL & [NATIONAL STEEL & SHIPBUILDING CO Due dates revised on 12/21/2015. in
CAD109134 Major R9-2009-0099 SHIPBUILDING {NASSCO) Full 2/8/2016 4/4/2016|PG progress. TO-01
SWEETWATER AUTHORITY
CAD108952 Minor R9-2010-0012 SWEETWATER AUTHORITY GROUNDWATER DEMIN Full 3/14/2016 5/9/2016{PG Due dates revised on 12/21/15. TO-01
SAN ELIJO WATER RECLAMATION
CAD107999 Major R9-2010-0087 SAN ELIO JOINT POWERS AUTH AUTHORITY Full 5/9/2016 7/4/2016|PG Due dates revised on 12/21/15. TO-01
HARRF DISCH TO SAN ELUJO OCEAN
CAD107981 Major R9-2010-0086 ESCONDIDO, CITY OF QUTFALL Full 5/6/2016 7/21/2016|PG TO-01
CAD107433 Major R9-2011-0016 OCEANSIDE, CITY OF SAN LUIS REY WRF Full 7/4/2016 8/18/2016|PG Due dates revised on 12/21/2015. TO-01
Added per Technical Directive 2. In
progress. Delivery expected week of March
CAD109223 POSEIDON RESOURCES CORPORATION CARLSBAD DESALINATION PLANT 3/11/2015 PG 7th
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